

Material Submittal

SNOW PLAY & FEC @ PLACE VENDOME

Owner 	Project Manager 	Lead Consultant 	Supervision Consultant 	MEP Consultant (SNOW&FEC) 	Main Contractor 	MEP Contractor
-----------	---------------------	---------------------	----------------------------	-------------------------------	---------------------	--------------------

MATERIAL SUBMITTAL	Ref. : P165-MS-M-046
<input type="checkbox"/> Arch <input type="checkbox"/> Struc. <input type="checkbox"/> Elec. <input checked="" type="checkbox"/> Mech. <input type="checkbox"/> Plum <input type="checkbox"/> Others	Rev. 03
	Date : 23-Jun-20

Drawings:	Reports :	Schedules:	Calculation:
Sketches :	Method Statements:	Specification :	Others :

No.	Drawing / Document no.	Rev.	Description	Bldg	Floor	Size	No. of Copies	Action Code	Status Code
1	CRC-VM-SP/FEC-MSAZI-MS-M046	3	Chilled water valves and accessories (DRV , Gate Valve, Actuator , PICV , Flexible connector , Drain valve, strainer) Manufacturer: Herz-Austria Supplier: Innovation Gate Trading IGT	Snow Park & FEC	All	A4		1&4	B

MEINHARDT (SINGAPORE) PTE. L.T.D. INTL.
 Qatar Branch
23 JUN 2020
RECEIVED
 By/Time: *Henry Pable*

Originator:
 Title : Eng'r. Mohammed El Sherif (Project Manager) Signature: *M. El Sherif*

Action Codes : 1 - Approval 2 - Comment 3 - Information 4 - Review 5 - Record

Status Codes : A - Approved B - Approved with Comments C - Revise & Resubmit D - Rejected E - For Information

Engineer's Representative's Comments
Copies of ISO certificates are still outstanding for both the Manufacturer & Supplier.

23/06/2020

Action Required by: <i>Mahmoud Casem</i>	Response Date: <i>24-Jun-2020</i>
Copy: <input type="checkbox"/> Client <input type="checkbox"/> PM <input type="checkbox"/> Consultant <input type="checkbox"/> Contractor <input type="checkbox"/> File	Received by: <i>Received: Henry Pable</i>

June 24, 2020